
 
 
 

2018-2019 ACCESS 2.0 Testing Schedule 
 
 

STATE TESTING DATES 2018-2019 

Testing Specifics Start Date End Date 

Pre-Testing 

DRC Provides 2016-2017 Site Data to SEA Fri 8/10/18 Fri 8/10/18 

SEA Provides 2017-2018 Site Changes to DRC Mon 8/13/18 Fri 10/5/18 

Test Materials Ordering Via Pre-ID File (SEA) Thu 12/13/18 Thu 12/13/18 

SEA Loads Pre-ID File into AMS  Thu 12/13/18 Thu 12/13/18 

WIDA AMS Test Setup Available for Test Sessions  Mon 1/14/19 Fri 3/1/19 

Districts Receive Test Materials (On)  Mon 1/14/19 Mon 1/14/19 

During 
Testing 

Test Window Mon 1/28/19 Fri 3/1/19 

Additional Test Material Ordering Window in AMS Mon 1/14/19 Fri 2/22/19 

Post-Testing 

Deadline for Shipping Completed Test Materials to DRC Fri 3/8/19 Fri 3/8/19 

Pre-Reporting Data Validation – LEAs in AMS Tue 3/26/19 Tue 4/9/19 

Districts Receive Reports - Online  Tue 5/7/19 Tue 5/7/19 

Data Available to State Tue 5/7/19 Tue 5/7/19 

Districts Receive Reports – Printed  Mon 5/13/19 Mon 5/13/19 

 


